District of Columbia ‘A Status of Mount Vernon Triangle Transportation and Public Realm

Office of Planning 'i‘, Design Project : Fiscal Year 2016, 1st Quarter.
Agency Estimated Starting Year Action - Description Status*
2006

MVTPR-CW-2.4-O:-Public Space: Interim Landscape at Massachusetts Ave/ 3rd
Street/ H Street Intersection : Interim Landscape at Massachusetts Ave/ 3rd Street/
H Street Intersection (p. 42)

Complete

tas

2006
MVTPR-CW-2.4-A:-Roadway: Convert New Jersey Avenue to two-way : Convert Planned
New Jersey Avenue to two-way (p. 42)
MVTPR-CW-2.4-B:-Roadway: Install new bike lanes on K Street and 6th Street : In Process
Install new bike lanes on K Street and 6th Street (p. 42)
MVTPR-CW-2.4-C:-Roadway: Re-route bus to serve northbound and southbound Planned
New Jersey Avenue : Re-route bus to serve northbound and southbound New
Jersey Avenue (p. 42)
MVTPR-CW-2.4-D:-Roadway: Construct and repave key streets : Construct and In Process
repave L Street, K Street, H Street, Eye Street, New York Avenue, Massachusetts
Avenue, 5th Street, 4th Street, 3rd Street (p. 42)
MVTPR-CW-2.4-E:-Roadway: Repave and add median on New York Avenue : Future
Repave and add median on New York Avenue (p. 42)
MVTPR-CW-2.4-F:-Roadway: Repave 6th Street, New Jersey Avenue, and 2nd Future
Street : Repave 6th Street, New Jersey Avenue, and 2nd Street (p. 42)
MVTPR-CW-2.4-G:-Study/Design: Connecting L Street and 3rd Street : Future
Study/Design connecting L Street and 3rd Street (p. 42)
MVTPR-CW-2.4-H:-Study/Design: Support New York Avenue Study In Process
recommendations : Support New York Avenue Study recommendations (p. 42)
MVTPR-CW-2.4-:-Study/Design: 3rd Street/ Massachusetts Avenue/ H Street Future
Intersection : Study/Design 3rd Street/ Massachusetts Avenue/ H Street Intersection
(p- 42)
MVTPR-CW-2.4-K:-Public Space: Design and Construct K Street : Design and In Process
Construct K Street (p. 42)
MVTPR-CW-2.4-L:-Public Space: Design L Street : Design L Street (p. 42) g In Process
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Agency Estimated Starting Year Action - Description Status*

MVTPR-CW-2.4-P:-Public Space: Construct Massachusetts Ave : Construct In Process
sidewalks and public space along Massachusetts Avenue (p. 42)

MVTPR-CW-2.4-Q:-Public Space: Construct 3rd, 4th, 5th, H, Eye and L Streets : In Process
Construct sidewalks and public space along 3rd, 4th, 5th, H, Eye and L Streets (p.

42)

MVTPR-CW-2.4-R:-Roadway: Convert 4th Street and L Street to two-way operations In Process
: Convert 4th Street and L Street to two-way operations (p. 42)

MVTPR-CW-2.4-S:-Public Space: Construct New York Avenue : Construct Planned
sidewalks and public space along New York Avenue (p. 42) -
MVTPR-CW-2.4-T:-Public Space: Construct New Jersey Avenue : Construct Future
sidewalks and public space along New Jersey Avenue (p. 42) _
MVTPR-CW-2.4-U:-Public Space: Construct 2nd and 6th Streets : Construct Planned
sidewalks and public space along 2nd and 6th Streets (p. 42) o

MVTPR-CW-2.4-M:-Public Space: Construct Reservations : Construct Reservations Planning
(p. 42) _ Stage

MVTPR-CW-2.4-N:-Public Space: Construct 3rd Street Neighborhood Park : Cancelled

Construct 3rd Street Neighborhood Park (p. 42)

o b

MVTPR-CW-2.4-J:-Public Space: Design and Construct Neighborhood Center : In Process
Design and Construct Neighborhood Center (p. 42)

Grand Total: 21

* Future - No funding or action yet
Planning Stage - Project planning has been initiated by the lead or partner agencies
Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
No Action - No action has occurred
Complete - Done
Cancelled - Project is no longer contemplated or part of an agency workplan
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